

**Portland Milwaukie Light Rail
Public Art Advisory Committee**

6 Month Schedule – 3.31.10

March 10

- Orientation and alignment tour

April 7

- Present station areas and histories
- Present Willamette River Bridge design
- Discuss art program goals

April 21 (3rd Wed)

- Finalize art program goals
- Present art opportunities and budgets
- Discuss art opportunities and budgets

May 5

- Prioritize art opportunities and budgets
- Discuss artist selection criteria

May 19 (3rd Wed)

- Finalize art opportunities and budgets
- Finalize artist selection criteria

June 16 (3rd Wed)

- Hold for optional meeting

July – No meeting

- Staff post Request for Qualifications July 2 or July 9

August – No meeting

- PAAC initial review of applicants begins August 6 or 13 to be completed by Sept 3 or Sept 10

September 15 (3rd Wed)

- Artist Selection (1/2 day meeting)

PMLR Project Final Design phase expected to begin in October 2010