Portland-Milwaukie Light Rail Project

Timeline

2008 dates unless otherwise noted	May	June	July	Aug.	2009	2010	2011	2012	2015
Publish Draft Environmental Impact Statement	✓								
Adoption of the Locally Preferred Alternative			✓						
Submit FTA New Starts Application			✓						
FTA Preliminary Engineering Application			*July 2008 - Jan 2009*						
Preliminary Engineering					*2009 - 2010*				
Final Environmental Impact Statement					*2009 - 2010*				
Final Design						*2010 - 2011*			
Full Funding Grant Agreement							*Late 2011*		
Construction							*Late 2011-15*		
Service Begins									★