













Portland-Milwaukie Light Rail Bridge Timeline

	2011	2012	2013	2014	2015
Construct work bridges and cofferdams					
<i>West: July - August 2011</i>					
<i>East: July - September 2011</i>					
Build piers and towers					
<i>West: September 2011 - August 2012</i>					
<i>East: October 2011 - February 2013</i>					
Build deck segments and attach cable					
<i>West: August 2012 - June 2013</i>					
<i>East: June 2013 - March 2014</i>					
Remove work bridges					
<i>West: July - August 2013</i>					
<i>East: July - August 2014</i>					
Remove cofferdams					
<i>West: August - October 2013</i>					
<i>East: July - August 2012</i>					
Trackwork (<i>January - May 2014</i>)					
Systems installation, testing, training (<i>May 2014 - September 2015</i>)					
Service begins (<i>September 2015</i>)					